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SEP 1 1 1989 89-RF-3127

Edward S. Goldberg
Acting Area Manager, RFO

881 HILLSIDE INTERIM REMEDIAL ACTION (IRA)

On August 25, 1989, Rockwell presented the plan for interim remedial
action at the 881 Hillside Area to the Environmental Protection
Agency (EPA) and the Colorado Department of Health (CDH). The
briefing addressed issues raised by EPA/COH in their July 13, 1989
letter. These 1ssues included treatment of metals and uranium and
the design of part of the ground water collection system (french
drain). In the August 25 meeting, EPA/CDH indicated that they liked
the approach, but wanted to review 1t internally with other members
of their technical staffs. The agencies said they would provide
comments by August 30 and on that basis, we said we would deliver a
revised plan September 8. In a telephone conversation on August 30,
Lou Johnson and Martin Hestmark of EPA told Tom Greengard of Rockwell
that EPA and CDH were preparing a letter summarizing their comments.
During Interagency Agreement negotiations on September 6, we were
provided an unsigned draft letter outlining EPA’s and CDH’s comments.
We agreed to submit a revised IRA Plan on September 15 that would
address their comments.

Based on discussions with EPA and the State on September 6, we
anticipate the following schedule for start-up of the 881 Hillside
Interim Action:

JASK RESPONSIBILITY ~  DAIE

Revised IRA Plan Rockwell 9/15/89
Plan Review EPA/CDH 8/22/89
Comments Resolution Meeting EPA/CDH/DOE/Rockwell 9/22/89
Environmental Assessment FONSI DOE-HQ 9/22/89
Planned Start of Construction Rockwell 9/25/89*
Final Draft Plan Rockwell 9/29/89
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SEP 11 1989
TASK R SIBILITY DATE
Public Review and Comment COH/EPA/DOE 10/2-31/89
Response to Public Comments CDH/EPA/DOE/Rockwell  11/30/89
Construction Approval CDH/EPA 11/30/89
Finalize Contract/Mobilization Rockwell 12/07/89
Start Construction Rockwell 12/08/89**

*Rockwell w11l be ready to start construction on schedule, but will
not proceed unt1l approval 1s given by EPA and CDH as required by
their July 13, 1989 letter.

**If no significant design changes are made.

I recommend that you transmit our understanding of the review and
approval process and schedules to EPA and CDH. If you would like to
discuss the schedule please call me on extension 4361.

Lt A

Dominick J. Sanchini
President
Rocky Flats Plant
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